
 
 PRIMAVERA PROJECT PLANNER 04.11.10.11 Outyear C-340 D & D  
 
REPORT DATE 16JUL07 RUN NO.  125 START DATE 01OCT02 FIN DATE 02OCT17  
Project Name: SHEL A507 10:00  
Milestone Summary                                DATA DATE  01OCT09 PAGE NO.   1   
 

 
WBS CODE DESCRIPTION EARLY EARLY  
  START FINISH MLVL 

 
04.11.10.11. . . . . . .  COMPLETE D&D OF 17 INACTIVE FACILITIES  02OCT17 3 
04.11.10.11.01. . . . . .  Project Finish  02OCT17 9 
04.11.10.11.01. . . . . .  Issue Final Removal Notification to DOE/Reg  24NOV09 3 
04.11.10.11.01. . . . . .  Approval of Removal Notification  27JAN10 2A 
04.11.10.11.01. . . . . .  Issue D0 EE/CA to DOE  07DEC09 2B 
04.11.10.11.01. . . . . .  Issue D1 EE/CA to DOE FOR LEGAL REVIEW  12JAN10 2B 
04.11.10.11.01. . . . . .  Issue D1 EE/CA to EPA/KY  10FEB10 2A 
04.11.10.11.01. . . . . .  Issue D2 EE/CA to DOE FOR LEGAL REVIEW  31MAR10 2B 
04.11.10.11.01. . . . . .  Issue D2 EE/CA to EPA/KY  08APR10 2A 
04.11.10.11.01. . . . . .  EPA/KY Approve D2 EE/CA  07MAY10 3 
04.11.10.11.01. . . . . .  CLOSE OF PUBLIC COMMENTS ON EE/CA  24JUN10 3 
04.11.10.11.01. . . . . .  Issue D0 Action Memorandum to DOE  15MAR10 2B 
04.11.10.11.01. . . . . .  ISSUE Action Memorandum (D1) TO DOE LEGAL  05MAY10 2B 
04.11.10.11.01. . . . . .  ISSE D1 ACTION MEMO TO DOE HQ  26MAY10 2B 
04.11.10.11.01. . . . . .  ISSUE Action Memorandum TO EPA/KY (D1)  23JUL10 2A 
04.11.10.11.01. . . . . .  ISSUE Action Memorandum (D2) TO DOE  14SEP10 2B 
04.11.10.11.01. . . . . .  ISSUE Action Memorandum TO EPA/KY (D2)  22SEP10 2A 
04.11.10.11.01. . . . . .  DOE RECEIVE EPA/KY APPROVAL OF AM  21OCT10 2B 
04.11.10.11.01. . . . . .  ISSUE SIGNED Action Memorandum TO EPA/KDEP  21OCT10 3 
04.11.10.11.01. . . . . .  EPA/KDEP RETURN SIGNED Action Memorandum  19NOV10 3 
04.11.10.11.01. . . . . .  ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0)  30JUN10 2B 
04.11.10.11.01. . . . . .  ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW  07SEP10 2B 
04.11.10.11.01. . . . . .  ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1)  22NOV10 2A 
04.11.10.11.01. . . . . .  ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW  19JAN11 2B 
04.11.10.11.01. . . . . .  ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2)  28JAN11 2A 
04.11.10.11.01. . . . . .  EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN  28FEB11 3 
04.11.10.11.01. . . . . .  ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0)  09DEC16 2B 
04.11.10.11.01. . . . . .  ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE  13FEB17 2B 
04.11.10.11.01. . . . . .  ISS DRAFT REMOVAL ACTION RPT TO EPA/KDEP (D1)  03APR17 2A 
04.11.10.11.01. . . . . .  ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE  04AUG17 2B 
04.11.10.11.01. . . . . .  ISSUE REMOVAL ACTION COMPL RPT TO EPA/KDEP (D2)  31AUG17 2A 
04.11.10.11.01. . . . . .  EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT  02OCT17 3 
04.11.10.11.02. . . . . .  Complete C-340 Internal D&D  30DEC15 9 
04.11.10.11.03. . . . . .  Start C-340 Building Demo 31DEC15  9 
04.11.10.11.03. . . . . .  Complete C-340 Building Demo  07SEP16 9 
04.11.10.11.02. . . . . .  Start C-340 Internal D&D 01MAR11  9 

 


